

**DISCIPLES FOR HABITAT
VOLUNTEER SIGN-UP SHEET
SOUTH ELKHORN CHRISTIAN CHURCH**

Name _____

Address _____

Phone _____ Email _____

Please indicate below the time and days, which you are available to work. Times available are divided into half days. If you can work all day, mark both sides. We will work on *only* the *first* Sunday- afternoon (1-5 pm). Please bring your own tools, if possible. *On Saturdays, we start at 9 AM due to the City noise ordinance.*

VOLUNTEERS MUST BE 16 YEARS OF AGE – VOLUNTEERS UNDER 18 YEARS OF AGE NEED A SIGNED RELEASE FROM A PARENT OR GUARDIAN.

If possible, please return this form to your church’s volunteer coordinator by May 23, 2017, or to LaVece Hughes at lavece@lavece.com or 600 Overbrook Dr, Nicholasville, KY, 40356. For additional information call LaVece Hughes 885-5342 or lavece@lavece.com. You are welcome to come to the build even if you haven’t signed up for the day.

Thank you very much for your interest and support. There is meaningful work for all with willing hands and open hearts on a Habitat Project. Please help us help the Brenda Robles Flores Family build their walls, raise their roof and open the doors to a brighter future.

The Brenda Robles Flores Family, 1785 Russell Cave Road, May 29-July 22, 2017

Memo: Daily tasks are estimated - can vary with weather, contractors, # workers, etc.

| | | Time Available | | | | Time Available | |
|-----------|------------------------------|----------------|---------|-----------------|--------------------------|----------------|---------|
| Date | Task | 8:30am-1pm | 1pm-5pm | Date | Task | 8:30am-1pm | 1pm-5pm |
| 5/27 Sat | Frame/install interior walls | | | 6/02 Fri | Siding | | |
| | Start 9am | | | | Pick up/ clean up | | |
| | 15-20 volunteers | | | | 15-20 volunteers | | |
| 5/28 Sun | Install roof truss system | | | 6/03 Sat | Finish siding, install | | |
| | Sheet paper roof | | | Start 9am | Metal wrap | | |
| | Install interior walls | | | | Pick up/ clean up | | |
| | Pick-up/ clean-up | | | | 15-20 volunteers | | |
| | 15-20 volunteers | | | 6/04 Sun | No Work Scheduled | | |
| 5/29 Mon | Trusses, interior walls | | | Thru | contractors | | |
| | Pick up/ clean up | | | Thursday | contractors | | |
| | 15-20 volunteers | | | July 6 | contractors | | |
| 5/30 Tues | Roof sheeting, Tar paper | | | | | | |
| | Pick up/ clean up | | | | | | |
| 5/31 Wed | Finish framing | | | | | | |
| | Start vinyl siding | | | | | | |
| | Pick up/ clean up | | | | | | |
| | 15-20 volunteers | | | | | | |
| 6/01 Thu | Vinyl Siding continued | | | | | | |
| | Pick up/ clean up | | | | | | |
| | 15-20 volunteers | | | | | | |

